
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/25/2002

ESTIMATE SUMMARY 12:50:05

CONTID: C13275         ESTIMATE NO: 0003 PROG 1999

PCN: 13275-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AT 96TH, RECONSTRUCTION PERCENT TIME:

PROJECT NO: IM 0761-182                   

I76 AT 96TH, RECONSTRUCTION

NAME OF ROAD: I76

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 02/25/2002 DATE TIME STARTED 11/07/2001

10100 DALLAS STREET DATE LET 09/06/2001 DATE WORK BEGAN

 DATE AWARDED 09/27/2001 DATE TIME STOPPED 11/18/2002

 DATE CONTRACT EXECUTED 10/29/2001 DATE ACCEPTED 11/18/2002

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 11/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,069,892.13 PARTICIPATING $ $ 256,208.19

AWARD PROJECT AMT: 4,343,434.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,821.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.40

WORK DAYS

WORK DAYS

10.25%

5,447,663.83

256,208.19

256,208.19

253,386.67

$

$

$

$

622,228.30

0.00

622,228.30

0.00

622,228.30

-7,104.09

0.00

615,124.21

0.00

AMOUNT DUE 615,124.21 253,386.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 253,386.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.5 TIME ALLOW: 221

ORIG TIME ALLOW: 200
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

4.000

202-00001  
 

7.000

EACH

1,000.00000 4,000.004.000

4,000.00

0010 REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

129.000

SY  

7.00000 0.000.000

0.00

0015 REMOVAL OF PIPE 0.000

18.000

202-00035  
 

86.000

LF  

18.00000 324.0018.000

324.00

0020 REMOVAL OF CURB 0.000

0.000

202-00201  
 

997.000

LF  

6.00000 0.000.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 9,377.000

12,083.000

202-00210  
 

57,012.000

SY  

2.60000 55,796.0021,460.000

31,415.80

0030 REMOVAL OF ASPHALT MAT 0.000

321.000

202-00220  
 

8,410.000

SY  

5.00000 1,605.00321.000

1,605.00

0035 *REMOVAL OF PAVEMENT MARKING 5,694.000

0.000

202-00250  
 

18,908.000

SF  

2.10000 11,957.405,694.000

0.00

0040 *REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.800

202-00805  
 

1.000

EACH

5,250.00000 4,200.000.800

4,200.00

0045 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

7.000

EACH

63.00000 0.000.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 478.000

0.000

202-01130  
 

675.000

LF  

4.50000 2,151.00478.000

0.00

0055 REMOVAL OF GUARDRAIL TYPE 4 407.000

0.000

202-01140  
 

597.000

LF  

5.50000 2,238.50407.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 8.000

0.000

202-01300  
 

10.000

EACH

160.00000 1,280.008.000

0.00

0065 PLUG CULVERT 0.000

1.000

202-04001  
 

3.000

EACH

950.00000 950.001.000

950.00

0070 CLEAN CULVERT 0.000

0.000

202-04002  
 

3.000

EACH

550.00000 0.000.000

0.00

0075 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 238.000

10,000.000

203-00010  
 

24,595.000

CY  

10.00000 102,380.0010,238.000

100,000.00

0080 BLADING 0.000

0.000

203-01500  
 

13.000

HOUR

110.00000 0.000.000

0.00

0085 BACKHOE 0.000

0.000

203-01510  
 

0.000

HOUR

90.00000 0.000.000

0.00

0090 POTHOLING 3.000

0.000

203-01597  
 

15.000

HOUR

200.00000 600.003.000

0.00

0095 TOPSOIL 0.000

0.000

207-00205  
 

2,130.000

CY  

7.50000 0.000.000

0.00

0100 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

68.000

EACH

12.60000 0.000.000

0.00

0105 *SILT FENCE 0.000

0.000

208-00020  
 

3,289.000

LF  

1.30000 0.000.000

0.00

0110 *STORM DRAIN INLET PROTECTION 5.000

0.000

208-00050  
 

8.000

EACH

170.00000 850.005.000

0.00



CONTID: C13275         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 0.000

1.000

208-00070  
 

2.000

EACH

1,250.00000 1,250.001.000

1,250.00

0120 SEDIMENT REMOVAL AND DISPOSAL 0.050

0.000

208-00100  
 

1.000

L S 

7,000.00000 350.000.050

0.00

0125 EROSION CONTROL SUPERVISOR 0.230

0.085

208-00200  
 

1.000

L S 

3,700.00000 1,165.500.315

314.50

0130 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

6.000

EACH

1,890.00000 0.000.000

0.00

0135 RESET GUARDRAIL TYPE 4 230.000

0.000

210-01140  
 

2,210.000

LF  

5.00000 1,150.00230.000

0.00

0140 MODIFY INLET 0.000

0.000

210-04020  
 

2.000

EACH

1,250.00000 0.000.000

0.00

0145 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

8.700

ACRE

780.00000 0.000.000

0.00

0150 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

8.700

ACRE

315.00000 0.000.000

0.00

0155 MULCH TACKIFIER 0.000

0.000

213-00061  
 

873.000

LB  

2.00000 0.000.000

0.00

0160 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

22.000

HOUR

80.00000 0.000.000

0.00

0165 AGGREGATE BASE COURSE (CLASS 6) 29.000

0.000

304-06007  
 

11,379.000

CY  

14.50000 420.5029.000

0.00
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PCN: 13275-BID    ESTIMATE RUN

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE ABC (CLASS 6) 0.000

0.000CY  

7.60000 0.000.000

0.00

0170 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

276.140

TON 

100.00000 0.000.000

0.00

0175 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 721.460

0.000

403-33841  
 

903.420

TON 

65.00000 46,894.90721.460

0.00

0180 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

2,751.610

TON 

42.00000 0.000.000

0.00

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.00000 0.000.000

0.00

0190 PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 0.000

0.000

412-00101  
 

63,756.000

SY  

0.50000 0.000.000

0.00

0195 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 
INCH) 

0.000

0.000

412-00125  
 

63,756.000

SY  

32.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE DOWEL BARS AND LOAD TRANSFER 
DEVICES

0.000

0.000SY  

0.79300 0.000.000

0.00

0195 MATERIAL ALLOWANCE #57 AGGREGATE 0.000

0.000SY  

3.19000 0.000.000

0.00

0195 MATERIAL ALLOWANCE CONCRETE SAND 0.000

0.000SY  

1.58000 0.000.000

0.00

0195 MATERIAL ALLOWANCE DOWELS AND BASKETS 0.000

0.000SY  

1.79000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

34.000

LF  

130.00000 0.000.000

0.00

0205 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

21.000

LF  

190.00000 0.000.000

0.00

0210 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

32.000

CY  

115.00000 0.000.000

0.00

0215 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

0.000

CY  

560.00000 0.000.000

0.00

0220 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

246.300

TON 

175.00000 0.000.000

0.00

0225 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

753.000

603-01185  
 

1,548.000

LF  

32.00000 24,096.00753.000

24,096.00

0230 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

20.000

603-01245  
 

1,402.000

LF  

39.00000 780.0020.000

780.00

0235 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02245  
 

91.000

LF  

79.00000 0.000.000

0.00

0240 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

2.000

EACH

390.00000 0.000.000

0.00

0245 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05124  
 

1.000

EACH

490.00000 0.000.000

0.00

0250 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

1,850.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 VANE GRATE INLET (5 FOOT) 0.450

1.500

604-25005  
 

5.000

EACH

2,650.00000 5,167.501.950

3,975.00

0260 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.450

1.500

604-26005  
 

7.000

EACH

3,400.00000 6,630.001.950

5,100.00

0265 VANE GRATE INLET (DOUBLE) (10 FOOT) 0.300

1.000

604-26010  
 

2.000

EACH

3,600.00000 4,680.001.300

3,600.00

0270 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

4.000

EACH

2,000.00000 0.000.000

0.00

0275 MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

1.000

EACH

2,650.00000 0.000.000

0.00

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,293.000

LF  

32.00000 0.000.000

0.00

0285 GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

52,555.000

LF  

28.00000 0.000.000

0.00

0290 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

5.000

EACH

940.00000 0.000.000

0.00

0295 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

5.000

EACH

1,380.00000 0.000.000

0.00

0300 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

122.000

LF  

11.00000 0.000.000

0.00

0305 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

33.000

EACH

23.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

2.000

EACH

24.00000 0.000.000

0.00

0315 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

69.000

EACH

12.00000 0.000.000

0.00

0320 *DELINEATOR (TYPE III) (BARRIER) 0.000

0.000

612-00023  
 

2.000

EACH

13.00000 0.000.000

0.00

0325 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

1,586.000

LF  

12.50000 0.000.000

0.00

0330 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,550.00000 0.000.000

0.00

0335 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

32.000

SF  

21.00000 0.000.000

0.00

0340 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

578.000

SF  

18.00000 0.000.000

0.00

0345 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

35.000

LF  

32.00000 0.000.000

0.00

0350 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

78.000

LF  

28.00000 0.000.000

0.00

0355 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

950.00000 0.000.000

0.00

0360 *SIGN BRIDGE STRUCTURE (60 TO LESS THAN 65 FOOT FRAME) 0.000

0.000

614-10600  
 

0.000

EACH

32,500.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 0.000

0.000

614-60300  
 

1.000

EACH

18,500.00000 0.000.000

0.00

0370 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

26,000.00000 0.000.000

0.00

0375 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

2.000

EACH

2,600.00000 0.000.000

0.00

0380 *CONSTRUCTION SURVEYING 0.185

0.214

625-00000  
 

1.000

L S 

50,000.00000 19,950.000.399

10,700.00

0385 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

203,465.54000 101,732.770.500

50,866.39

0390 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

5,500.00000 2,200.000.400

0.00

0395 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

92.000

GAL 

190.00000 0.000.000

0.00

0400 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 115.580

65.000

627-00012  
 

397.000

GAL 

36.00000 6,500.88180.580

2,340.00

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

1,397.000

SF  

11.50000 0.000.000

0.00

0410 FLAGGING 158.500

128.500

630-00000  
 

2,580.000

HOUR

21.00000 6,027.00287.000

2,698.50

0415 TRAFFIC CONTROL INSPECTION 35.000

7.000

630-00007  
 

159.000

DAY 

160.00000 6,720.0042.000

1,120.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 TRAFFIC CONTROL MANAGEMENT 17.000

14.000

630-00012  
 

164.000

DAY 

280.00000 8,680.0031.000

3,920.00

0425 FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

8.000

EACH

1,400.00000 5,600.004.000

0.00

0430 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.500

0.000

630-80336  
 

4.000

EACH

250.00000 125.000.500

0.00

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

2.500

630-80341  
 

15.000

EACH

90.00000 585.006.500

225.00

0440 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

0.000

630-80342  
 

64.000

EACH

120.00000 3,240.0027.000

0.00

0445 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

16.000

EACH

130.00000 1,040.008.000

0.00

0450 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.500

0.000

630-80344  
 

190.000

SF  

25.00000 2,062.5082.500

0.00

0455 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

0.500

630-80358  
 

4.000

EACH

1,200.00000 2,400.002.000

600.00

0460 DRUM CHANNELIZING DEVICE 101.000

0.000

630-80360  
 

278.000

EACH

55.00000 5,555.00101.000

0.00

0465 CONCRETE BARRIER (TEMPORARY) 5,295.000

0.000

630-80370  
 

10,590.000

LF  

20.00000 105,900.005,295.000

0.00

0470 TRAFFIC CONE 121.000

0.000

630-80380  
 

280.000

EACH

14.00000 1,694.00121.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

1,000.00000 0.000.000

0.00

0480 IMPACT ATTENUATOR (TEMPORARY) 1.500

0.000

630-85010  
 

3.000

EACH

4,400.00000 6,600.001.500

0.00

0485 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

2,600.640

F A 

1.00000 0.000.000

0.00

0500 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

101,346.690

F A 

1.00000 0.000.000

0.00

0505 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0510 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,785.200

F A 

1.00000 0.000.000

0.00

0515 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

0.000

700-70074  
 

540.140

F A 

1.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

70.950

F A 

1.00000 0.000.000

0.00

0700 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP -968.520

0.000

900-00006  
 

-968.520

DOL 

1.00000 -968.52-968.520

0.00

0705 RES GDRAIL TY 4 CMO 003 - ADDITIONAL CROSSOVER PAVING 0.000

0.000

210-01140  
 

0.000

LF  

7.00000 0.000.000

0.00

0710 HBP (GR C) (ASPH) (C 75) (PG 64-28) CMO 003 - 
ADDITIONAL CROSSOVER PAVING

297.150

0.000

403-13342  
 

297.150

TON 

75.00000 22,286.25297.150

0.00

0715 ADDED ITEM (LUMP SUM)/ CMO 003 - ADDITIONAL CROSSOVER 
PAVING

1.000

0.000

900-00014  
 

1.000

L S 

1,065.00000 1,065.001.000

0.00

0720 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL INCIDENTS -450.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 -450.00-450.000

0.00

0725 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT - OVERWEIGHT 
LOADS

-160.000

0.000

900-00006  
 

-372.000

DOL 

1.00000 -160.00-160.000

0.00

0730 HBP (PATCHING) (ASPH) ADD ITEM 403 - HBP (PATCH) 
(ASPHALT) (SPECIAL)

13.880

0.000

403-00720  
 

15.730

TON 

246.55000 3,422.1113.880

0.00

0740 SANDBLASTING MCR 101 - LINE ITEM 3 0.000

0.000

202-05150  
 

8,866.000

SF  

0.65000 0.000.000

0.00

0745 STR BKFL (FLOW-FILL) MCR 10 1- LINE ITEM 4 0.000

0.000

206-00065  
 

35.100

CY  

72.00000 0.000.000

0.00

0750 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR PAVEMENT 
MARKING PAINT

0.000

0.000

900-00006  
 

-533.520

DOL 

1.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 UNIFORMED TRAF CTRL PRICE ADJUSTMENT FOR UTC 0.000

0.000

630-00003  
 

-14.000

HOUR

45.00000 0.000.000

0.00

0760 GDRAIL TY 7 (STY CA) 0.000

0.000

606-00710  
 

2,541.000

LF  

28.00000 0.000.000

0.00

0765 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (SAND 
FILLED)(PLASTIC BARREL)

0.000

0.000

900-00007  
 

1.000

EACH

7,750.00000 0.000.000

0.00

0770 REM FENCE MCR 101 - LINE ITEM 6 0.000

0.000

202-01000  
 

1,282.000

LF  

1.05000 0.000.000

0.00

0775 ADDED ITEM (LUMP SUM)/ MCR 101 - LINE ITEM 7 0.000

0.000

900-00014  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0780 CONST SURVEYING (HOUR) MCR 101 - LINE ITEM 8 0.000

0.000

625-00001  
 

6.000

HOUR

100.00000 0.000.000

0.00

0785 CANT STR (25 < 30) CMO 005 0.000

0.000

614-60250  
 

2.000

EACH

18,900.00000 0.000.000

0.00

0790 CONST SURVEYING CMO #006 - STORM SEWER MODIFICATIONS 0.000

0.000

625-00000  
 

1.000

L S 

2,235.00000 0.000.000

0.00

0795 MOBILIZATION CMO #006 - STORM SEWER MODIFICATIONS 0.000

0.000

626-00000  
 

750.000

L S 

1.00000 0.000.000

0.00

0800 F/A UTIL AND MAINT OF FIELD FACIL CMO 006 - STORM 
SEWER MODIFICATIONS

0.000

0.000

700-70195  
 

2,249.710

F A 

1.00000 0.000.000

0.00

0805 C AND G TY 2 I-B CURB & GUTTER TYPE 2 SECTON 1-B) 0.000

0.000

609-21010  
 

2,495.000

LF  

9.30000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 F/A FORCE ACCOUNT (SAWCUTTING0 0.000

0.000

700-70036  
 

3,368.700

F A 

1.00000 0.000.000

0.00

0815 END ANCHOR TY 3D MCR 101 - LINE ITEM 10 0.000

0.000

606-01340  
 

2.000

EACH

440.00000 0.000.000

0.00

0820 GDRAIL TY 4 (P-P) MCR 101 - LINE ITEM 11 0.000

0.000

606-00465  
 

650.000

LF  

21.00000 0.000.000

0.00

CAT 592,723.29254,080.195,907,765.13CURRENT AMT0200 $ $ $

CAT NO0300 STR E-17-KT 

0540 REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

54.000

SY  

7.00000 0.000.000

0.00

0545 REMOVAL OF BRIDGE RAILING 229.000

0.000

202-00425  
 

459.000

LF  

13.00000 2,977.00229.000

0.00

0550 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

16.000

SY  

70.00000 0.000.000

0.00

0555 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

10.100

CY  

320.00000 0.000.000

0.00

0560 BRIDGE COMPRESSION JOINT SEALER 0.000

0.000

518-00000  
 

326.000

LF  

44.00000 0.000.000

0.00

0565 CONCRETE CLASS D 0.000

0.000

601-03000  
 

42.300

CY  

350.00000 0.000.000

0.00

0570 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

13,521.000

LB  

1.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 02/25/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:05

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-KT 

0575 BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

935.000

LF  

80.00000 0.000.000

0.00

0580 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

960.000

LF  

6.30000 0.000.000

0.00

CAT 2,977.000.00134,215.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0585 FIELD OFFICE (CLASS 2) 0.900

0.000

620-00002  
 

1.000

EACH

16,000.00000 14,400.000.900

0.00

0590 FIELD LABORATORY (CLASS 2) 0.800

0.200

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

2,200.00

0595 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0600 F/A FIELD COMMUNICATIONS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0735 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT - FIELD 
FACILITIES

0.000

-1.000

900-00006  
 

-4.000

DOL 

72.00000 -72.00-1.000

-72.00

CAT 26,528.002,128.0027,912.00CURRENT AMT0400 $ $ $

$ 622,228.29256,208.19$6,069,892.13$CURRENT AMTPROJECT TOTAL


